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Guideline for Implementing the Resettlement Programme for Houses Completely Damaged by 

Landslides Caused by Cyclone Ditwah, Houses at High Risk of Landslides, and Houses 

Completely Damaged by Floods and Other Natural Disasters 
 

1. Introduction 
 

In addition to the guidelines bearing number NDRSC/02/04/10 dated 06.01.2026 and the same number 

dated 14.01.2026 issued in accordance with National Budget Circular Nos. 8/2025 and 8/2025(i), the 

Disaster Relief Services Guideline 3/2026 was issued to provide guidance on the procedure to be 

followed when resettling families—either at the same location or in another safe location—whose 

houses were completely damaged by floods/landslides/other natural disasters caused by the impact of 

Cyclone Ditwah in November 2025, or where technical institutions like the National Building 

Research Institute (NBRI) or the Irrigation Department have recommended resettlement due to high 

landslide risks. 
 

However, while carrying out activities in accordance with that guideline, Disaster Relief Services 

Guideline 3/2026 (I) was issued with amendments to minimize practical issues and expedite the 

resettlement process, incorporating solutions for requests submitted by District Secretaries and 

Divisional Secretaries regarding issues encountered during implementation.              
 

Since Divisional Secretaries and District Secretaries pointed out that practical issues not covered by 

Guideline 3/2026(I) still exist, it was decided to issue Disaster Relief Services Guideline 10/2026, 

incorporating the proposals submitted by them for those issues as well as the decisions taken as 

solutions for the issues brought forward during the district-level progress review discussions held on 

12 and 13 May 2026. Accordingly, with the approval of the Cabinet under Cabinet Decision No. 

26/1273/803/041 dated 30 June 2026, Disaster Relief Services Guideline 10/2026 is hereby issued, 

ensuring that relief measures already carried out using the previously issued guidelines are not 

adversely affected. Furthermore, when carrying out resettlement activities, the instructions set out in 

Disaster Relief Services Guideline 10/2026 should be followed. 

 

2. Primary Objectives of this Resettlement Programme 
 

2.I Families whose houses have been completely damaged by landslides caused by Cyclone Ditwah 

and who have been recommended by the National Building Research Institute to be removed 

from their places of residence due to high landslide risk; 

and 

Families whose houses have been completely damaged by flood disasters caused by Cyclone 

Ditwah and for whom the Irrigation Department / the Rural and Divisional Disaster 

Management and Relief Services Committee has recommended that reconstructing a house at 

the same location is not suitable;  

and 

Families whose houses have been completely damaged by landslides/floods/other natural 

disasters caused by Cyclone Ditwah and for whom the relevant technical institutions / the Rural 

and Divisional Disaster Management and Relief Services Committee have recommended that 

constructing a new house at the same location is suitable. 
. 

2.II To promote the construction of houses utilizing the concept of "Build Back Better", ensuring 

disaster-resilient, safe reconstruction using permanent raw materials. 
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3. Establishment of Disaster Management and Relief Services Committees 
 

Activities related to the resettlement process must be carried out by the District and Divisional 

Disaster Management and Relief Services Committees. These committees must be established 

and actively maintained by the Divisional Secretary at the divisional level and by the District 

Secretary at the district level. 

4. Institutions Belonging to the Resettlement Action Committee and Their Roles 
 

Institution Responsibility and Role 

District Secretary & District 

Disaster Management and 

Relief Services Committee 

(As per Disaster Relief 

Services Circular and 

Guideline No. 1/2025)    

Coordination and implementation of the overall programme. 
 

Providing decisions regarding the inclusion of families 

identified/determined to be resettled into the resettlement 

programme.  
 

Submitting the list of names containing beneficiary information 

included in the resettlement programme to the National Disaster 

Relief Services Centre 
 

Finding solutions/submitting proposals for appeals and issues 

related to resettlement  
 

Monthly submission of the resettlement programme's progress, 

certified by the District Secretary, to the National Disaster Relief 

Services Centre after receiving it from the Divisional Secretary. 

 

Divisional Secretary & 

Divisional Disaster 

Management and Relief 

Services Committee (As per 

Disaster Relief Services 

Circular and Guideline No. 

1/2025) 

Coordination and implementation of the programme at the 

divisional level. 
 

Inclusion and registration of families into the resettlement 

programme who have been identified for resettlement due to 

complete damage to their houses by floods/landslides/other 

natural disasters, or due to being at high risk from 

floods/landslides/other disasters. 
 

Identifying and acquiring land for carrying out resettlements. 
 

Entering into agreements with beneficiaries included in the 

resettlement programme and acting in accordance with the terms 

of the agreement. 
 

Making necessary arrangements to hold mobile services to 

resolve issues regarding documents required to obtain benefits 

under the resettlement programme. 
 

Documenting lands identified by the National Building Research 

Institute as landslide-prone, informing local authorities and Land 

Registry Offices, and preventing the sale of such lands or 

construction of houses thereon. 
 

Submitting the monthly progress of the resettlement programme 

to the District Secretary using the relevant formats. 
 

Divisional Valuation 

Committee 

Assessing house damages, new constructions, and renovations 
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Institution Responsibility and Role 

National Disaster Relief 

Services Centre (NDRSC) 

Coordinating, implementing, monitoring, and reviewing the 

progress of the overall programme by liaising with District 

Secretaries, Divisional Secretaries, and all other stakeholders, 

and submitting the monthly progress of the resettlement 

programme to the relevant institutions. 

National Building Research 

Institute (NBRI) 

Inspecting lands proposed for resettlement in landslide-prone 

districts and providing recommendations on their suitability for 

establishing human settlements. 
 

Providing technical advice required for selecting land 

subdivisions, layouts, and house plans. 
 

Providing technical advice required for land development and 

house construction activities, and conducting supervisory 

activities when necessary.  

 

Providing technical advice, recommendations, and guidance 

required for the overall process, and providing training as 

required. 
 

Land Commissioner General 

/ Provincial Land 

Commissioner / Land 

Reform Commission / Land 

Use Policy Department  

Providing government lands for resettlement, land development, 

and ancillary matters. 
 

Providing recommendations related to preparing layouts when 

necessary and introducing land-use regulations for resettled 

lands. 
 

Declaring lands identified by the National Building Research 

Institute as high landslide-risk areas as reservations, introducing 

rules and regulations to prevent resettlement on them, and 

guiding Divisional Secretaries to directly supervise such lands. 
 

Department of Irrigation Providing recommendations on whether houses built near rivers 

completely damaged by flood disasters caused by Cyclone 

Ditwah should be reconstructed at the same location or removed 

and resettled in another location. 
 

Providing technical guidelines to construct houses suitable for 

living in adaptation to flood disasters. 
 

Assisting in identifying persons residing in reservations.. 
 

Ministry of Housing and 

Construction / National 

Housing Development 

Authority 

Working together with Divisional Secretaries and District 

Secretaries to carry out resettlement activities in integration with 

housing projects executed by the Ministry of Housing and 

Construction whenever possible. 
 

Survey Department / Human 

Settlements Planning and 

Training Division of the 

National Building Research 

Institute 

Conducting land surveying and subdivisions in compliance with 

the guidelines of the National Building Research Institute 

Institute. 
 

Providing technical guidelines for the houses being constructed. 
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Institution Responsibility and Role 

National Water Supply and 

Drainage Board / Ceylon 

Electricity Board & LECO 

*Developing infrastructure by preparing plans and estimates for 

providing water and electricity facilities to resettlement lands, 

and launching integrated projects with national networks in 

cooperation with Divisional and District Secretaries. 

Provincial Council / Local t 

Authorities / Urban 

Development Authority / 

Medical Officer of Health 

(MOH) / Road Development 

Authority / Provincial Road 

Development Authority 

Developing infrastructure by approving plans and building 

layouts/granting concurrence, issuing non-vesting certificates, 

providing health and sanitation facilities, and constructing and 

maintaining necessary access roads and drainage systems to the 

resettlement settlements. 

Valuation Department Assessing lands/houses identified for resettlement. 

District Coordinating 

Committee / Divisional 

Coordinating Committee 

Taking policy decisions required to resolve local issues arising 

during the implementation of the resettlement programme. 
 

Submitting unresolved issues to the National Council for 

Disaster Management to support policy formulation 

 

5.  Definition of Completely Damaged Houses 
 

The identification and assessment of houses completely damaged by disasters caused by Cyclone 

Ditwah must be carried out by the Divisional Valuation Committee based on the following criteria 

provided by the National Building Research Institute. 
 

5.I A building is considered completely damaged if 65% or more of the entire structure has 

sustained damage.  
 

5.II Houses located in disaster-affected areas that have been recommended as unsuitable for 

habitation by the National Building Research Institute due to high landslide risk.  
 

5.III In addition to the criteria mentioned above, a building can be classified as completely damaged 

if it meets even one of the factors mentioned in the evaluation methodology and thresholds table 

below. 
 

Indicator   Evaluation Methodology and Thresholds 
 * Visible cracks 

(Foundation 

Damage/Settlement) 
* 

Soil erosion underneath the foundation 

  * Cracking caused by differential/uneven settlement 

  * Tilting/leaning of walls and concrete structures 

  * Jamming of door and window frames. 

  * Loss of support due to water flow or landslides 

  * Foundations exposed on slopes that appear visually unstable 

  * Foundation affected over more than 40% of its total length,  

  * Tilting/leaning > 25 mm or rapidly widening cracks.  

 * Wall cracking or spalling 

(Load Bearing Walls) * Jamming of door and window frames 

  * Reduction in load-bearing capacity by more than 35%. 
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Tilting  * Tilting/leaning of the building (via walls or columns). 

(tilt/ Out-of-Plumb) * Ultimate Limit   1/150 (0.0067)  

Severe Structural Cracks on 

RCC Elements) 

* Further widening of cracks or spalling 

* Cracks or spalling > 0.3 mm for reinforced concrete structures. 

* Failure/breakage of structural connections 

* Advice of a structural engineer must be obtained for this. 

 * Back or front slope movement/failures, 

(Landslide Interaction) * Cracking/failure of retaining walls. 

  * Any active ground movement 

  * Occurrence of tension cracks in the ground 

  
* 

Slope/embankment failure - recommendations from the National 

Building Research Institute must be obtained. 

  
* 

Houses recommended as unsuitable for habitation by the 

National Building Research Institute. 

  * Continuous occurrence of cracks in the ground or building  
 

5.IV If the horizontal and vertical levels and settlement of a building or a part of a building 

exceed the ultimate limit of 1/150 (0.0067), that building or part may be considered 

completely damaged. 
 

5.V When determining the extent of damage caused to a building, the following rough 

percentages may be taken into consideration.  
 

 

Buildings with Load-Bearing Walls  

Part of the Building 
Gross percentage out of the 

gross value of the building  

Foundation and Load-Bearing Walls 70% 

Roof   15% 

Electrical System) 10% 

Floor  5% 

Total 100% 
 

Buildings with Concrete Structures 

Part of the Building 
Gross percentage out of the 

gross value of the building  

Foundation and Reinforced Concrete 40% 

Walls (with finishes 35% 

Roof   10% 

Electrical System 10% 

Floor: 5% 

Total 100% 
 

5.VI.  Houses constructed using temporary, non-disaster-resilient raw materials such as wattle-

and-daub (mud) and planks  

Houses constructed using temporary, non-disaster-resilient raw materials such as wattle-and-

daub (mud) and planks that were damaged due to Cyclone Ditwah are also considered 
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completely damaged. This is because repeatedly paying compensation for future disasters for 

such houses is neither productive nor economically prudent, and they must be reconstructed as 

disaster-resilient structures using permanent raw materials to prevent recurring disaster 

damage.  
 

 

Houses meeting at least one of the following three criteria are considered temporary houses. 
 

• Lack of permanent foundation 

Absence of a permanent concrete/rubble/brick foundation with a minimum depth of 450 

mm below ground level  
 

• Lack of permanent walls 

Having walls made of temporary materials like polythene/tarpaulin, tin sheets, reeds/illuk 

grass, planks, wattle-and-daub without mud infill, cardboard/plastic, or walls built using 

burnt bricks, raw bricks, or cement blocks bound with mud instead of cement mortar 
 

• Lack of permanent roof 

Having roofs made of illuk grass/reeds, tarpaulin covers, or non-permanent tin roofing 
 

  5.VII. When a partially damaged house whose lifespan has ended cannot be renovated, or when 

renovation is economically unviable, it shall be treated as a completely damaged house. Upon 

submitting the rural committee's recommendation regarding this to the Divisional Disaster 

Management and Relief Services Committee and obtaining approval, an amount of RS. 5.0 

million may be granted to those beneficiaries as well. 
 

5.VIII. The power to make final decisions regarding completely damaged houses rests with the 

Divisional Valuation Committee. The District Valuation Committee and the District 

Disaster Management and Relief Services Committee have the power to consider and make 

decisions regarding appeals. 

 

6. Selection of Beneficiaries 

6.I. The Divisional Secretary must take action to include beneficiaries into this programme whose 

houses were completely damaged due to floods/landslides/other natural disasters caused by 

Cyclone Ditwah, or who need to be resettled in another location due to a high disaster risk.   
  

6.II. The House Damage Assessment Committee must have recommended that the house is 

completely damaged by a landslide/flood/other natural disaster, and the relevant technical 

institutions / Rural and Divisional Disaster Management and Relief Services Committee must 

have recommended that the site is suitable for reconstruction. 
 

6.III. In instances where houses located in reservations are completely damaged under this 

programme, those families must be removed from that location and settled in another safe 

location under this scheme. 
 

6.IV. Families isolated due to the following conditions arising from Cyclone Ditwah may also be 

resettled in another safe location, taking into consideration the social impact that may affect 

them:  

1. Families who are isolated when the majority of the surrounding houses are damaged by 

landslides or when the families residing in those houses are evacuated due to high landslide 

risk 

and 
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2. Families who are isolated due to inability to repair access roads due to 

landslides/collapses/erosions 
 

If the District Disaster Management and Relief Services Committee determines that they will 

face social problems, those families may be resettled. 
 

6.V. Complete damage to a house that was under construction or completed but not yet occupied 

when the floods/landslides/other natural disasters caused by Cyclone Ditwah occurred; 

Or 

if a house under construction or completed but not yet occupied is identified as being at 

high risk due to landslides, floods, or other natural disasters by the relevant technical 

institutions / Rural and Divisional Disaster Management and Relief Services Committee, 

those families may also be included in the resettlement programme and payments may be 

made. When making payments under this, it must be verified via an affidavit that the 

relevant beneficiary or their spouse does not own any other house anywhere else in Sri 

Lanka. 
 

6.VI. If houses constructed using temporary materials like mud and planks that are not disaster-

resilient were damaged due to Cyclone Ditwah, an amount of Rs. 5.0 million must be 

provided to construct a disaster-resilient house at the same location or another safe location 

as per Annexures 04, 05, and 06, treating such houses as completely damaged since 

periodic compensation is neither effective nor economical.. 
 

6.VII. In an instance where the temporary house of a family—who was temporarily residing on 

the same land where their permanent house was under construction due to having no other 

place to live—is completely damaged by Cyclone Ditwah, the amount of Rs 5.0 million 

must be provided for the works of the house under construction to complete it and settle 

them. 
 

However, even though the instruction manuals state that a new house must be prepared as 

a disaster-resilient house, disaster-resilient features must be incorporated as per the 

instructions issued by the National Building Research Institute only if the house under 

construction is located in a high landslide-risk area. In other instances, construction must 

be carried out according to the decisions of the Divisional Disaster Management and Relief 

Services Committee. 
. 

6.VIII. In instances where a house is completely damaged due to the Ditwah disaster but the land 

on which it stands has been designated as medium/low risk by the National Building 

Research Institute, the Rs. 5.0 million may be provided for house construction. In this case, 

a recommendation must be obtained from the National Building Research Institute stating 

that constructing the house at the same location is suitable. If the NBRO does not 

recommend constructing the house at that location, the person must be resettled in another 

location based on the fact that the house was completely damaged. 
 

6.IX. Families who lived in wildlife zones before the demarcation of their boundaries are eligible 

to construct their houses at the same place of residence under this programme. However, 

for families who settled after such demarcation, the amount of RS. 5.0 million must be 

provided to construct a house in a safe location outside that area for completely damaged 

or high-risk houses under this programme.  
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6.X. When houses of persons who settled on lands belonging to the Land Reform Commission 

prior to the year 2014 are completely damaged, Rs. 5.0 million may be provided to 

construct a new house at the same location. However, if the houses of those who settled on 

lands belonging to the Land Reform Commission after the year 2014 are completely 

damaged, Rs 5.0 million must be provided for them to resettle in another location.. 
 

6.XI. When houses belonging to several individuals on the same land are completely damaged 

or at high risk of landslides, the families permanently residing in those houses must be 

included in the resettlement programme after verifying their residency regardless of the 

nature of the house, and separate payments of Rs. 5.0 million each must be made.. 
 

6.XII. Families identified as being at high risk of landslides must select a suitable alternative 

option for resettlement prior to 15.06.2026, enroll in the resettlement programme, and take 

steps to settle in a safe location expeditiously. No further relief assistance shall be provided 

in the future to families who do not move away from high-risk locations. The relevant 

beneficiaries must be informed of this. Furthermore, house owners who are identified as 

being at high risk of landslides due to the Ditwah disaster in the future must register under 

the resettlement programme within a period of 03 months after the release of the National 

Building Research Institute report.. 
 

6.XIII. Furthermore, if the beneficiary or their spouse enrolled in the resettlement programme 

owns another house anywhere else in Sri Lanka, such beneficiaries must not be included 

in this programme. This must be verified by an affidavit. Additionally, that house must be 

a house with minimum facilities and a minimum area of 650 square feet according to the 

house plans mentioned in 10.I. 
 

In an instance where the existing house does not meet the minimum standards according 

to the stipulations in 10.III, the allocations required to build up to that minimum standard 

must be provided based on the recommendations of the National Building Research 

Institute and the Valuation Committee. 
 

In cases where a husband and wife are legally separated, they may be considered as two 

beneficiaries and included in the resettlement program. 
 

6.XIV. A person who has once received benefits under the resettlement programme is eligible to 

receive benefits again under this programme only in instances where the house they 

resettled into has been damaged by a disaster caused by Cyclone Ditwah as mentioned in 

No. 2.I above. 
 

6.XV. The Divisional Secretary must select beneficiaries who fulfill the following criteria: 
 

6.XV.a. The relevant house must be completely damaged by the landslide disaster caused by 

Cyclone Ditwah, or identified as being at high landslide risk by the National Building 

Research Institute, and a recommendation must have been issued stating that the residents 

must be settled in another location. 
      

6.XV.b.  The House Damage Assessment Committee must have recommended that the relevant 

house is completely damaged due to floods or another natural disaster. 
 

6.XV.c. The disaster-damaged house must be the permanent residence of the relevant beneficiary. 

In instances where one individual owns several houses, compensation is entitled only for 

the house of permanent residence. Even if they are temporarily residing in another location 
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or are abroad due to employment or other personal needs, such persons must be included 

in the resettlement programme after confirming residency or that it is the only house owned 

by the beneficiary. Foreigners or persons holding foreign citizenship are not entitled to this 

allowance. 
 

6.XV.d. The number of families residing in the house shall not be considered, and only one house 

per damaged/high-risk house shall be provided to the owner of the house. 
 

6.XV.e. Only the owner of the relevant house must be included in the resettlement programme. 

Here, it must be verified by an affidavit that the house owner or spouse does not own 

another house for residence. 
 

6.XV.f. When including unauthorized occupants (encroachers) into the resettlement programme, 

approval must be obtained by presenting the matter to the Divisional Disaster Management 

and Relief Services Committee. After the relevant person moves from that location, the 

management of the land must be handed over to the institution owning the land and 

maintained as a reservation. 
 

6.XV.g. For families who were designated as high-risk and notified to evacuate prior to Cyclone 

Ditwah but did not evacuate, and families who had provided affidavits stating they would 

not evacuate, they must be included in this resettlement programme as a special case when 

the existing disaster situation/high risk has been further intensified due to the impact of 

Cyclone Ditwah. 
 

6.XV.h. In instances where 

• there are no documents to confirm ownership for the land  

• when there is co-ownership 

• when the land of residence is owned by institutions such as Vihara-Devalagam (temple 

lands), government institutions, or the Mahaweli Development Authority   

• when the land of residence is owned by another person or institution and the consent 

of the land owner cannot be obtained 

for the completely damaged/high landslide-risk house; 
 

The relevant beneficiary must be included in the resettlement programme and the amount 

of Rs. 5.0 million must be paid after confirming residency. In this case, the relevant 

beneficiary must move from the place of residence and resettle in another safe location. 

The beneficiary can take an appropriate decision regarding the land they occupied whose 

ownership could not be confirmed as mentioned above. Only unauthorized occupants and 

occupants of lands identified as high landslide-risk areas must express consent to hand over 

those lands to the government. 
    

The decision regarding the inclusion of such persons into the resettlement programme and 

making payments must be taken by the Divisional Disaster Management and Relief 

Services Committee, and the following documents must be used to confirm residency:  

i. Grama Niladhari Report 

ii. Electoral Register 

iii. Transactions conducted with other government institutions 

iv. Water and electricity bills 
 

This relief is not entitled to persons residing on a rental basis 
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6. XV.i In instances where the disaster-affected house has been formally mortgaged to a legal 

financial institution/individuals via a mortgage bond or transferred to another person via a 

deed of transfer but the house is still enjoyed/occupied by the relevant beneficiary, he too 

must be included in the resettlement programme and granted the amount of Rs 5.0 million. 

Here, settling the mortgage can be done from the first installment, and approval must be 

obtained by referring it to the Divisional Disaster Management and Relief Services 

Committee.  
 

The second installment must be granted in an instance where the Divisional Disaster 

Management and Relief Services Committee recommends that the construction of the 

house has been carried out satisfactorily in relation to the remaining balance after settling 

the mortgage from the first installment. 
 

However, to grant the third installment, the construction of the house must be completed 

up to the second installment stage as shown in the table in 10.IV.c. Building materials 

available in the high-risk house/land can be utilized for this purpose.  
 

6. XVI. Special Matters 
 

6. XVI.a. Condominium properties are not included in this resettlement programme. 

6. XVI.b. Every beneficiary must enter into an agreement with the Divisional Secretary according 

to the agreement attached herewith and be legally bound to properly construct or 

purchase a house, and the Divisional Secretary must take legal action against any 

breach of agreement. Beneficiaries currently acting without an agreement must enter 

into an agreement prior to the payment of future installments. 

 
 

7. Mechanism for Examining Issues / Complaints / Appeals 
 

Issues arising when enrolling beneficiaries into the resettlement programme, as well as 

complaints and appeals submitted by beneficiaries, must be referred to the Divisional and 

District Disaster Management and Relief Services Committees. That committee must 

provide recommendations to resolve the issues presented. In instances where the above 

committees cannot provide solutions for those issues, the requests must be forwarded to 

the National Disaster Relief Services Centre to obtain instructions. The National Disaster 

Relief Services Centre must formulate necessary policies by submitting Cabinet 

memoranda to the National Council for Disaster Management.. 

 

8. Registration of Beneficiaries, Selection of Resettlement Alternative Options, 

and Entering into Agreements  
 

8.I. Persons identified as needing resettlement due to house damage / being at high disaster risk 

on account of the comprehensive disaster situation that occurred from 21 November 2025 

to 15 December 2025 and all disasters that occurred up to 31 December 2025 due to the 

subsequent North-East monsoon weather conditions must be included in this programme. 
 

8.II. If documents required to enroll in the resettlement programme have been destroyed due to 

the disaster, the Divisional Secretary must prepare an appropriate programme in 

coordination with the relevant institutions to provide those documents free of charge. 
 

8.III. In instances where issues arise regarding documents, the beneficiary must be included in 

the resettlement programme and payments made based on certified copies/photocopies of 

documents, other verifiable documents, or on the condition that documents will be 
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provided later, based on the recommendations of the Rural Disaster Management and 

Relief Services Committee. 
 

8.IV. Amending the names of persons currently included in the resettlement nominal list 

classified as high landslide-risk 

A request letter along with a certified photocopy of the National Identity Card of the person 

relevant to the amended name must be submitted to the respective district office of the 

National Building Research Institute through the relevant Divisional Secretariat. Based on 

that request letter, an amendment to the name of the beneficiary mentioned in the report 

issued by the National Building Research Institute will be issued via a letter to the relevant 

parties, and names will also be amended in the data systems. 
 

8.V. Beneficiaries selected for inclusion in the resettlement programme must be registered by 

the Divisional Secretary using Form No. 01, and they must be given the opportunity to 

select alternative resettlement options mentioned under 8.XII..  
 

8.VI. Since high landslide-risk zones have been mapped by the National Building Research 

Institute, recommendations from the National Building Research Institute when selecting 

lands for resettlement activities must be obtained only in instances where houses are 

constructed in those zones. Only in such instances, the Divisional Secretary of the area 

where the resettled land is located must forward a request letter to the district office of the 

National Building Research Institute in the district where the proposed land is located..  
 

8.VII. All payments related to resettlement must be made by the Divisional Secretary of the 

Divisional Secretariat Division where the resettlement takes place. In instances of resettling 

in another Divisional Secretariat Division, the beneficiary’s file must be forwarded to the 

relevant Divisional Secretary with a covering letter for future activities, and a copy of the 

letter must be forwarded to the National Disaster Relief Services Centre. 
 

8.VIII. A document file must be opened and maintained for every beneficiary included in the 

resettlement programme, and that file must include the documents specified in Annexure 

03. 
 

8.IX. After registering the beneficiary, the beneficiary list must be displayed for the public within 

the relevant Divisional Secretariat for a period of one month. 
 

8.X. If a house completely damaged by floods/other natural disasters caused by Cyclone Ditwah 

is resettled at the same location, the compensation amount must be paid to the beneficiary 

in 03 installments according to 10.IV.c. 
 

8.XI. For persons who resided on a plot of land smaller than the minimum subdivision unit and 

whose house was completely damaged, steps must be taken to provide a plot of land 

matching the minimum subdivision unit for constructing a new house.. 
 

8.XII. Alternative Options Available Under the Resettlement Programme for Families 

Whose Houses are Completely Damaged and at High Risk of Landslides:   
 

8.XII.a. Construction of a house by the beneficiary at the location of the damaged house or 

on another land owned by them: 
 



  12 

I. If a house completely damaged by floods/other natural disasters caused by Cyclone 

Ditwah is resettled at the same location, the compensation amount must be paid to the 

beneficiary in 03 installments according to 10.IV.c. 

 

II. Construction of a house completely damaged by floods/other natural disasters caused by 

Cyclone Ditwah or a house at high risk of landslides on another habitable land owned and 

clearly enjoyed by the beneficiary or spouse. In such an instance, benefits cannot be 

provided under other alternative options. Allocations must be provided only for 

constructing the house on the land owned by the beneficiary, and the amount of Rs 5.0 

million given for the construction of the house must be provided to the beneficiary in 03 

installments according to 10.IV.c based on the progress of completing the construction 

 

8.XII.b. Renovating a house owned by the beneficiary 
 

In an instance where a house existing on a habitable land owned and clearly enjoyed by the 

beneficiary or spouse does not meet the minimum standards as per section 10.I, the amount of 

Rs. 5.0 million must be provided to the beneficiary to complete the construction of the house 

based on the recommendations of the Divisional Disaster Management and Relief Services 

Committee to build up to that minimum standard by selecting a house plan presented through 

Annexures 04, 05, and 06. 

 

8.XII.c. Purchasing a house 
 

A maximum of Rs. 5.0 million is provided for a beneficiary to purchase a house without an 

assessment. The house proposed for purchase must be a house of at least 650 square feet 

containing the components present in the house plans of Annexures 04, 05, and 06  
 

In instances where the amount spent to purchase the house is less than Rs 5.0 million, the 

beneficiary can take steps to improve the purchased house into a safe house with disaster-

resilience, health, and sanitation utilizing the remaining funds. Here, construction of disaster-

resilient walls and boundary walls can also be carried out. 
 

When purchasing a house, payments can be made to the seller or the buyer after obtaining a 

copy of the relevant deed executed in the name of the beneficiary into the file, in accordance 

with a tripartite agreement entered into among the seller, the buyer, and the Divisional 

Secretary. 
 

In an instance of purchasing a partially constructed house, after paying the relevant amount to 

the seller, the remaining funds up to Rs 5.0 million must be provided at once, entering into an 

agreement with the beneficiary to further carry out the construction work of the purchased 

house. 

 

8.XII.d. Purchasing a land and constructing a house by the beneficiary within Rs. 5.0 Mn 
 

After obtaining a recommendation from the National Building Research Institute stating that 

the land selected for resettlement under this alternative option is suitable for habitation, an 

amount of Rs. 2.0 million must be provided as the first installment to purchase the land and 

commence house works. 
 

When purchasing the land as well, payments can be made to the seller or the buyer after 

obtaining a copy of the relevant deed executed in the name of the beneficiary into the file, in 
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accordance with a tripartite agreement entered into among the seller, the buyer, and the 

Divisional Secretary.  

 

The second installment, amounting to Rs. 1,500,000.00, may be provided in an instance where 

the Divisional Disaster Management and Relief Services Committee recommends that the 

construction of the house has been carried out satisfactorily in relation to the remaining balance 

after purchasing the land from the first installment. 
 

However, to grant the third installment, the construction of the house must be completed up to 

the second installment stage as shown in the table in 10.IV.e. Building materials available in 

the high-risk house/land can be utilized for this purpose. When the construction of the house up 

to the second installment has been completed in that manner, the third installment can be 

granted. 

 

8. XII.e. Constructing the house on a land provided by the government 
 

A beneficiary who does not own any other suitable land for resettlement can be directed to the 

alternative option of constructing a house on a land provided by the government. In that case, 

action can be taken to provide a land size of 10 perches. When the minimum subdivision unit 

exceeds 10 perches, that amount or a suitable land extent decided by the Divisional Committee 

up to a maximum of 20 perches can be provided  
 

The amount of Rs. 5.0 million provided for house construction must be given to the beneficiary 

in 03 installments according to 10.IV.e based on the progress of completing construction. 

Constructing the house on the land provided to the beneficiary by the government is mandatory, 

and in instances where this is not done, action must be taken to re-vest that land with the 

government or provide it to another beneficiary under the resettlement programme. 

. 

8.XII.f. Obtaining a house from a government housing scheme or obtaining a house 

from a housing complex constructed under the direct supervision of the 

Divisional Secretary / District Secretary: 
 

When providing houses according to this alternative option, the square footage, value, and 

standard of the house provided must match the houses provided under the resettlement 

programme. 

 

8.XII.g. Purchasing a land and constructing a house by the beneficiary 
 

Steps must be taken to direct beneficiaries to the above alternative options whenever possible..  
 

The size of the land purchased shall be a maximum of 10 perches or limited to the minimum 

subdivision unit in instances where the minimum subdivision unit exceeds it, and a maximum 

of Rs. 5.0 million may be provided based on the government valuation of the land when 

purchasing the land. When purchasing the land as well, payments must be made to the seller 

or the buyer after obtaining a copy of the relevant deed executed in the name of the beneficiary 

into the file, in accordance with a tripartite agreement entered into among the seller, the buyer, 

and the Divisional Secretary.  
 

The amount of Rs. 5.0 million provided for constructing a house on the purchased land must 

be given to the beneficiary in 03 installments according to 10.IV.e based on the progress of 

completing construction. 
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8.XIII. Requirements to be Completed to Make Payments Under the Resettlement 

Programme 
 

8.XIII.a. The deed stating legal/clear ownership of the land proposed for resettlement, or the 

decision given by the Divisional Disaster Management and Relief Services Committee to 

include the person into the resettlement programme after confirming residency.  

8.XIII.b. In instances where land ownership is not clear, action must be taken to provide funds to 

construct the house after obtaining an affidavit expressing the consent of the landowner or 

an affidavit confirming the residency of the beneficiary.  

8.XIII.c. In an instance where the land used for resettlement belongs to Vihara-Devalagam (temple 

lands), providing the land under a valid lease agreement is sufficient. 

8.XIII.d. If the land owned by the beneficiary / provided by the government / purchased is located 

in a landslide-prone area, the report provided by the National Building Research Institute 

recommending that the land is free from landslide risk. 

8.XIII.e. The recommendation obtained from the Technical Officer of the Divisional Secretariat or 

from the Divisional Disaster Management and Relief Services Committee stating that the 

house is suitable for habitation. 

8.XIII.f. The government valuation report obtained for the land purchased when making payments 

under the alternative options of 8.XII.g. 

8.XIII.g. It is not required for the house plan to be approved by the relevant local authorities to make 

payments for constructing houses under this programme. 
 

8.XIV. For families who are elderly, disabled, or unable to construct a house due to any other 

reason and lack the capacity to do so, arrangements can be made to construct the house 

through a society purely for welfare purposes and on a non-profit basis.. 
 

8.XV. a.  If the land/house selected for resettlement is a land with a permit or a grant, payments can 

be made under the resettlement programme to purchase that land/house after acting in 

accordance with Land Commissioner General’s Circular No. 2026/02 and obtaining the 

"ownership" free grant. 
 

8.XV.b. In addition to this, permit/grant lands can also be utilized for resettlement according to the 

following instances. 
 

Methodology to alienate grants to another person 

I. Taking steps to transfer the land with a grant to a person belonging to the grant 

holder's income category  

II. Grant lands with no heir: Canceling under section 104 of the Land Development 

Ordinance, treating it as government land, and proceeding with future activities. 
 

Methodology to alienate permits to another person   

I. Permit lands with no heir are canceled under section 105 of the Land Development 

Ordinance, treated as government land, and future activities proceeded with 
 

 

 

8.XVI. When purchasing a house for resettlement in high landslide-risk areas, it is sufficient to 

obtain a recommendation from the Technical Officer of the Divisional Secretariat or from 

the Divisional Secretariat Disaster Management and Relief Services Committee stating that 

the house is suitable for habitation after confirming the suitability of the ground where the 
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proposed house is located from the National Building Research Institute. In the event of 

any problematic situation arising, it must be referred to the National Building Research 

Institute for advice. 
8.XVII. Entering into an Agreement with the Beneficiary 

 

8.XVII.a. After a beneficiary enrolled in the resettlement programme selects one option from the 

alternative options mentioned above for resettlement according to their preference, the 

Divisional Secretary of the Divisional Secretariat Division where the resettled land is 

located must enter into an agreement with the relevant beneficiary according to the formats 

in Annexure 01 or Annexure 02. 

8.XVII.b. Through that agreement, beneficiaries enrolled in the resettlement programme due to 

landslides/high landslide risk agree to hand over the high landslide-risk land in their 

possession to the government after moving into the new house after receiving benefits 

under the resettlement programme. In instances where this agreement is breached, legal 

action must be taken according to the terms included therein. 

8.XVII.c. There is a possibility to give back this old agricultural land proposed to be handed over to 

the government to the relevant beneficiary to carry out cultivation activities under a 

productive lease system in accordance with the recommendations of the National Building 

Research Institute. In that case, all buildings existing on that land must be demolished and 

removed, overnight stays on the high-risk land are strictly prohibited, and entering this land 

during a disaster situation is not permitted. 
 

9. Selection of Lands for Resettlement  
 

 

9.I. When identifying lands for resettlement, the Divisional Secretary must always try to select 

lands suitable for human settlements where public utilities such as water, electricity, and 

access roads can be easily provided. 

9.II. When utilizing lands for resettlement activities where the beneficiary's right is not clear and 

ownership cannot be confirmed, an affidavit expressing the consent of the land owner must 

be obtained. In an instance where the land used for resettlement belongs to Vihara-

Devalagam, providing the land under a lease basis is sufficient. 

9.III. When selecting lands for resettlement, lands suitable for habitation that are not affected by 

disasters must be selected with the recommendations of the National Building Research 

Institute / Irrigation Department / relevant technical institution. 

9.IV. Since there is a possibility to give back the old agricultural land owned by a beneficiary 

proposed to be handed over to the government to the relevant beneficiary to carry out 

cultivation activities under a productive lease system, their priority sector and proximity to 

the previously resided property can be considered when selecting beneficiaries for 

government lands.  
 

9.V. Land Development 
 

  Subdividing land plots, preparing ground for construction activities, stabilizing land, 

constructing surface drainage systems for surface runoff, and infrastructure development 

are relevant to land development. These land development activities must be carried out 

according to the instructions in the technical guidelines provided by the National Building 

Research Institute. 
 

10. Approving House Plans and House Construction  
 

10.I. Approving House Plans 
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When constructing houses, the house plan prepared by the National Building Research Institute 

presented through Annexures 04, 05, and 06 herein must be used.  
 

For house plans prepared by the beneficiaries, it is sufficient to obtain recommendations from 

the Technical Officer of the Divisional Secretariat or from the Divisional Disaster Management 

and Relief Services Committee. If any problematic situation arises when providing these 

recommendations, or in instances where training on disaster-resilient design and construction 

is required for technical officers involved in this process, necessary future activities must be 

conducted by involving the National Building Research Institute. 
 

10.II. Plans for Houses Constructed by Donor Organizations 

If donor individuals or organizations use house plans prepared by them to construct houses, if 

the Divisional Disaster Management and Relief Services Committee is satisfied that those 

plans comply with the minimum standards of the resettlement programme, it must be approved 

and resettlement activities must be carried out. 
 

10.III. Basic Specifications Required in House Construction 
 

 

I. The house plan provided by the National Building Research Institute or prepared by the 

beneficiary  

II. A house with a floor area of at least 650 square feet. 

III. Disaster-resilient foundation and superstructure (constructed according to NBRI 

recommendation). 

IV. A minimum of 02 bedrooms. 

V. Living room. 

VI. Kitchen. 

VII. Permanent roof. 

VIII. Water-sealed toilet and septic tank 
 

10.IV. House Construction and Installment Release 
 

10.IV.a. A compensation amount of Rs. 5,000,000/- is offered to reconstruct houses damaged 

by landslides caused by Cyclone Ditwah, houses that need to be resettled due to high 

landslide risk, or houses completely damaged due to floods / another disaster. 
 

 If money remains after constructing the house, that money can be used to construct 

disaster-resilient walls, boundary walls, or to fulfill water and sanitation facilities for 

the house. 
 

To provide immediate relief to the affected people and to provide a safe standard of 

living, powers to pay allowances up to Rs. 5,000,000/- strictly applicable to this disaster 

situation are granted to the Divisional Secretary. 
 

10.IV.b. Under the resettlement programme, when resettling beneficiaries, the financial 

assistance, technical, and advisory support required to construct a new house instead of 

the disaster-affected or high-risk houses must be provided by the Divisional Secretary 

by coordinating the relevant institutions.  
 

10.IV.c. Residents must complete the works and move in within 07 months from the date the 

first installment was provided for house construction.  
 

10.IV.d. If the beneficiary, outside of a reasonable cause, does not carry out the construction of 

the house within the specified time, they must be informed in writing via registered 
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post that no benefit will be provided in case of damage caused by a future disaster, that 

they will be removed from the resettlement programme, and that action must be taken 

to repay the money provided to them under the resettlement programme as per the 

agreement. Here, after recovering the relevant money according to the agreement, the 

beneficiary must be removed from the resettlement programme. 
 

 

10.IV.e. Accordingly, the maximum time that should be taken to completely construct and finish 

a house is 07 months. 
 

Installment Stage 
Installment 

Amount (Rs) 
Duration 

1 

Land preparation, excavation, foundation 

construction, walling, and structural 

(concrete works) components construction. 

2,000,000.00 03 Months 

2 

Completing the house roof, fixing doors 

and windows, wiring, and laying water 

pipes. 

1,500,000.00 02 Months 

3 

Floor preparation, plastering, painting, 

fixing electrical fixtures and bathroom 

fixtures to bring it to a habitable condition. 

1,500,000.00 02 Months 

Total 5,000,000.00 07 Months 

 

10.V. Matters to be Considered When Releasing Installments 
 

10.V.a. Release of the First Installment 
 

The first installment amount of Rs. 2,000,000.00 is released to purchase a land and commence 

house construction, or for a person owning a land to prepare the ground, construct the house 

foundation, build walls, and construct structural (concrete works) components..  
 

1. Recommendation of the National Building Research Institute for the land. 

2. Regional Disaster Management and Relief Services Committee Recommendation for 

Housing plan. 

3. Nature of land/soil. 

4. Marking out the plan of the house 
 

The Technical Officer must use the monitoring sheet given in Form No. 03 to release the first 

installment. 

 

10.V.b. Release of the Second Installment 
 

The second installment of Rs. 1,500,000.00 is released for completing the house roof, fixing 

windows and doors, wiring, and laying water pipes. When releasing the second installment, 

the following must be inspected for approval: 
 

1. Whether the guidelines of the National Building Research Institute have been followed 

during land preparation and excavation works. 

2. Completion of the foundation. 

3. Diameter of steel reinforcement bars. 

4. Height of the completed wall from ground level. 

5. Plinth beam. 
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6. Lintel/Ring beam running around the complete walls. 

7. Size and quality of cement blocks. 

8. Absence of defects in the structure. 

9. Quality of materials used for construction. 

10. Completion of the entire construction work up to the specified level 
 

In the case of purchasing a land and constructing a house, if the construction of the house has 

been carried out adequately in relation to the remaining balance after purchasing the land from 

the first installment, the second installment amount of Rs. 1,500,000.00 must be released.  
 

The Technical Officer must use the monitoring sheet given in Form No. 04 to release the 

second installment. 
 

10.V.b. Release of the Third Installment 
 

The third installment of Rs. 1,500,000.00 is released for completing the floor preparation, 

plastering, painting, fixing electrical fixtures, and bathroom fixtures to bring it to a habitable 

condition. During this stage, the following matters must be inspected for approval. 
 

1. Size and quality of doors and windows. 

2. Quality of timber used for the roof. 

3. Use of roofing sheets or tiles relevant to the roof. 

4. Proper anchoring of the entire house structure to the roof structure. 

To construct a disaster-resilient house, it is essential that the house structure is properly 

anchored to the roof structure. For this, to obtain the complete connectivity of the entire 

structure: 

▪ The house structure to the roof framework, 

▪ Individual components of the roof framework like reepers and rafters to each other, 

▪ The roof framework to the roofing sheets, 

▪ and so on, must be connected. 

5. Completion of all other necessary components. 

 

The Technical Officer must use the monitoring sheet given in Form No. 05 to release the third 

installment. 
 

When releasing the first/second/third installments, after releasing the relevant installment, the 

Technical Officer must conduct a field inspection at least twice to monitor the quality of 

building materials used for house construction and compliance with the technical advice 

provided, and maintain records. 
 

10.VI. Certifying Completion of House Construction and Occupation 
 

Once the construction of the house is completed, technical officers must certify that the 

construction works have been finished to a high standard, incorporating disaster-resilient 

features according to the technical recommendations of the National Building Research 

Institute. Furthermore, it must be verified via Form 06 that the old high-risk house has been 

demolished and removed, that they have moved into the new house, and that their names have 

been included in the electoral register. 

 

11. Providing Allocations for Infrastructure Development in Government Lands Used for 

Resettlement Activities 
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In resettlement projects implemented on government land that are not individual houses, 

allocations can be requested for infrastructure such as: 

• To clear the land and make it suitable for housing construction 

• Internal road preparation. 

• Preparing drainage systems to streamline water drainage. 

• Providing electricity supply (not for domestic electricity supply). 

• Providing water supply (not for domestic water supply). 

• Preparing sewage disposal systems. 
 

When requesting allocations for infrastructure development projects to be carried out on a 

government land used for resettlement, a copy of the surveyor's plan of the relevant land 

marking the proposed locations to implement those projects, estimates for each project, and a 

plan prepared regarding project implementation must be submitted. 

  

12. Providing House Rent Allowance 
 

In an instance where a house is completely damaged by floods/landslides/another natural 

disaster making it unsuitable for habitation, and in an instance where the National Building 

Research Institute has issued a recommendation stating that residing in the house under high 

landslide risk is unsuitable, a monthly rent allowance subject to a maximum of Rs. 25,000.00 

per month shall be provided for a period of 06 months until necessary arrangements are made 

to resettle those families in a safe location.  
 

Here, the request to obtain allocations required to provide the rental housing allowance 

according to the following criteria must be forwarded to the National Disaster Relief Services 

Centre with the recommendation of the District Secretary. The house rent allowance must be 

provided upon the approval of the Ministry Secretary / Additional Secretary of the Disaster 

Management Division. 
 

I. The house must be damaged to an uninhabitable state due to a natural disaster, or a 

recommendation must have been issued by the National Building Research Institute to 

permanently evacuate from the house under high disaster risk / stating that further 

residence is unsuitable 
 

II. Ownership of the house damaged or under high landslide risk must belong to the 

beneficiary. 
 

III. The person to whom the house rent allowance is to be provided must have been residing 

in the house damaged or under high landslide risk. This allowance is not paid for other 

damaged houses owned by that person in addition to the permanent residence house. 
 

IV. This is not paid for tenants (renters). However, since life safety must be established, this 

allowance can also be provided to residents of reservations, residents of estate houses 

belonging to plantation companies, and residents of private estates. 
 

V. For families who did not evacuate from those risky locations despite being designated 

as high-risk and notified to evacuate prior to the Ditwah disaster situation, and even if 

they had provided affidavits stating they would not evacuate, this can be considered a 

unique case and the Rs. 25,000/- house rent allowance provided when the risk situation 

facing those families has escalated due to Cyclone Ditwah.  
 

VI. Since the house rent allowance is provided only for a maximum period of 06 months, 

the beneficiary must be informed and concurrence obtained that basic activities related 
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to settling the disaster victims in another safe location must be carried out within that 

period. 
 

VII. Since the house under construction must be in its final stage when the 06-month period 

of receiving house rent ends, steps must be taken to improve the facilities in the new 

house and move in as soon as the payment of the rent allowance concludes. 
 

VIII. The amount of allocations requested by Divisional Secretariats from District Secretariats 

using Form 2.8.1 (Division) (Annexure 8) prepared according to Form 2.8 application 

(Annexure 7) completed by beneficiaries requesting house rent allowance, must be 

requested by District Secretariats from the National Disaster Relief Services Centre via 

Form 2.8.1 (District) (Annexure 9) and the allocation request letter. 

 

13. Selling Land/House Purchased Under the Resettlement Programme before Completion 

of Construction 
 

If a beneficiary enrolled in the resettlement programme intends to sell the purchased land / 

partially constructed house on the purchased land / completely constructed house / purchased 

house without completing the resettlement activities, and requests another land and house 

under this project instead, action must be taken by the Divisional Secretary to provide that 

prior land and house to another beneficiary. 
 

Similarly, in an instance where the beneficiary sells the land expecting benefits under this 

project without vesting the land with the government, the money provided to him by the 

government shall be treated as a loan obtained from a state commercial bank, and the principal 

amount and interest due for the relevant period must be recovered. 
 

The interest due must be calculated based on the commercial bank loan interest rates that 

prevailed during the period the funds were provided by the government, and steps must be 

taken to recover these funds at once..  
 

Beneficiaries acting contrary to these rules and regulations must be dealt with legally as per 

the agreement and removed from the resettlement programme. 

 

14. Releasing Allocations, Monitoring, and Reporting Progress 
 

Allocations required for resettling families removed from their places of residence due to 

landslides / high landslide risk / high flood risk caused by Cyclone Ditwah are provided to 

District Secretaries under Expenditure Head No. 103-02-18-07-2202. 
 

Allocations are released for resettlement activities upon the request of District Secretaries, and 

those allocations must be released to Divisional Secretaries by District Secretaries as required. 
 

The District Disaster Relief Services Officer must take action to call for the physical and 

financial progress related to the allocations so provided from the respective Divisional 

Secretariats before the 05th day of every month. The reports so obtained and the summary 

report prepared accordingly must be sent to the National Disaster Relief Services Centre before 

the 10th day of that month. 
 

Monitoring of construction and reporting of progress must be carried out under the supervision 

of the Divisional Secretary by officers nominated by the Divisional Secretary, including the 
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Technical Officer and Development Officer (Disaster Relief Services) of the Divisional 

Secretariat. 

 

15. Roles Assigned to Development Officer (Disaster Relief Services) and Technical Officer 

in Monitoring Construction and Reporting Progress 
 

15.I Role of the District Secretary 
 

I. Identifying the number of resettlement houses in their district expeditiously with the support 

of the District Committee and reporting that list to the Disaster Relief Services Centre. 
 

II. Recommending allocation requests forwarded by Divisional Secretaries and submitting them 

to the National Disaster Relief Services Centre, and expeditiously releasing required 

allocations to Divisional Secretaries. 
 

III. Considering how activities related to the resettlement programme have been conducted when 

submitting the annual performance evaluations of Disaster Relief Services Officers 

 

15.II Role of the Divisional Secretary 
 

I. Enrolling persons into the resettlement programme whose houses were completely damaged 

due to Cyclone Ditwah and who were identified as being at high landslide risk by the National 

Building Research Institute, and ensuring that future activities proceed properly. 
 

II. Ensuring that information related to beneficiaries enrolled in the resettlement programme is 

entered into the InfoNDRSC online data system 
 

III. Forwarding allocation requests required for the resettlement programme to the National 

Disaster Relief Services Centre through the District Secretary.  
 

IV. Safeguarding displaced families by expeditiously releasing allocations through the Disaster 

Relief Services Officer and the Divisional Disaster Management and Relief Services 

Committee for resettlement activities in their Divisional Secretariat Division. 
 

V. Identifying lands suitable for use for resettlements, acquiring them, and providing those lands 

to beneficiaries 
 

VI. Forwarding the monthly progress of the resettlement programme to the District Secretary 

through the relevant formats by the 05th day of every month. 
 

VII. Considering how activities related to the resettlement programme have been conducted when 

submitting the annual performance evaluations of Disaster Relief Services Officers 

 

15.III Role of the District Disaster Relief Services Officer 
 

I. Monthly verification that information regarding beneficiaries enrolled in the resettlement 

programme by Divisional Disaster Relief Services Officers is entered and maintained updated 

in the InfoNDRSC online data system. 
 

II. Expeditiously forwarding allocation requests submitted by Divisional Secretaries for the 

recommendation of the District Secretary.  
 

III. Forwarding allocations provided by the National Disaster Relief Services Centre to the District 

Secretary to be released to Divisional Secretaries as required. 
 

IV. Compiling the district progress report by aggregating progress reports submitted by Divisional 

Disaster Relief Services Officers regarding the resettlement programme 
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V. Presenting issues/complaints/appeals submitted by Divisional Secretariats to the District 

Disaster Management and Relief Services Committee to obtain solutions, and forwarding them 

to the National Disaster Relief Services Centre in instances where solutions cannot be obtained. 

 

15.IV Role of the Technical Officer 
 

I. Providing advice to beneficiaries to construct the house incorporating disaster-resilient features 

according to the technical guidelines provided by the National Building Research Institute. 
 

II. Inspecting house construction progress, providing recommendations to release allocations for 

future installments, and providing progress reports on the due date. 
 

III. Providing recommendations to release the retention money after house construction works are 

completed. 
 

15.V Role of the Divisional Disaster Relief Services Officer 
 

I. Informing families whose houses were completely damaged due to Cyclone Ditwah and 

persons identified as being at high landslide risk by the National Building Research Institute 

about the resettlement programme immediately upon identification, enrolling them into the 

resettlement programme, and directing them to select an alternative option 
 

II. Entering and maintaining updated information regarding beneficiaries enrolled in the 

resettlement programme in the InfoNDRSC online data system  
 

III. Inspecting house construction progress, providing recommendations to release allocations for 

future installments, and forwarding the financial and physical progress of the resettlement 

programme of the previous month to the Divisional Secretary via the relevant formats by the 

05th day of every month. 
 

IV. Requesting technical knowledge required to monitor construction works from the National 

Building Research Institute in instances of necessity, and providing it to the relevant applicants. 
 

V. Encouraging and motivating Divisional and Rural Disaster Management and Relief Services 

Committees and relevant officers to educate and encourage beneficiaries to successfully 

complete house constructions. 
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